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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).  This IAP summarizes the actions taken and projects the future cleanup exit strategy.  The 
information contained in this document is a snapshot in time based on the remedial approach and assumptions developed 
during the current FY Spring Army Environmental Database - Restoration (AEDB-R) data call.  Changes to the program 
subsequent to the Spring data call will not be reflected until the issuance of the next IAP.



In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Fort Detrick (FTD), the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is 
used to track requirements, schedules, and tentative budgets for all major Army installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

AOC

ASR

AST

bgs

Bldg

BW

CAP

CERCLA

CSM

cy

DD

DERA

ER,A

FFA

FRA

FS

FTD

FY

GIS

GRO

IAP

IMCOM

IR

IRA

IRP

LTM

LUC

MCL

MDE

MEDCOM

NCI

NFA

NPL

OCP

PA

PBA

PCE

POL

PP

RA

RA(C) 

RA(O) 

RAB

RC

Army Environmental Database - Restoration

Area of Concern

Archives Search Report

Aboveground Storage Tank

below ground surface

Building

Biological Warfare 

Corrective Action Plan

Comprehensive Environmental Response, Compensation and Liability Act

Conceptual Site Model

cubic yard

Decision Document

Defense Environmental Restoration Account

Environmental Restoration, Army

Federal Facility Agreement

Final Remedial Action

Feasibility Study

Fort Detrick

Fiscal Year

Geographic Information System

Gasoline Range Organics

Installation Action Plan

Installation Management Command

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Long-Term Management

Land Use Control

Maximum Contaminant Level

Maryland Department of the Environment

US Army Medical Command

National Cancer Institute

No Further Action

National Priorities List

Oil Control Program

Preliminary Assessment

Performance-Based Acquisition

Tetrachloroethylene

Petroleum, Oil, and Lubricants

Proposed Plan

Remedial Action

Remedial Action - Construction

Remedial Action - Operation

Restoration Advisory Board

Response Complete
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Acronyms

RI

RIP

RRSE

SVOC

TAPP

TCE

TPH

TRC

USAEC

USAEHA

USAG

USAHSC

USAMRIID

USEPA

UST

VOC

WTP 

WWTP

Remedial Investigation

Remedy-in-Place

Relative Risk Site Evaluation

Semi Volatile Organic Compounds

Technical Assistance for Public Participation

Trichloroethylene

Total Petroleum Hydrocarbons

Technical Review Committee

US Army Environmental Command

US Army Environmental Hygiene Agency

US Army Garrison

US Army Health Services Command

US Army Medical Research Institute of Infectious Disease

US Environmental Protection Agency

Underground Storage Tank

Volatile Organic Compound

Water Treatment Plant

Wastewater Treatment Plant
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Installation Information
Installation Locale

Installation Mission
Fort Detrick is an Installation Management Command (IMCOM) facility supporting tenant organizations such as the US Army 
Medical Command. Fort Detrick supports a multi-governmental community that conducts biomedical research and development, 
medical materiel management, worldwide communications, and the study of foreign plant pathogens. Each branch of the US 
military is represented among the approximately 10,000 military, federal, and contractor employees assigned here. 

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
A score of 49.5 was recorded on 09-APR-09.

Date for RA(C) Completion:

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Fort Detrick (FTD) occupies 1,212 acres of land northwest of and within the boundary of the city of Frederick, Maryland. It 
consists of four noncontiguous tracts of land designated Area A, Area B, Area C Water Treatment Plant (WTP), and Area C 
Wastewater Treatment Plant (WWTP). Area A, the center of FTD activity, covers 797 acres. In 1972 approximately 69 acres of 
FTD's Area A were transferred to the National Cancer Institute (NCI) to create the Frederick Cancer Research Facility. Area B, 
the location of the post's main waste disposal area, covers 399 acres. The Area C WTP and WWTP consist of two separate tracts
of land totaling 16 acres along the Monocacy River. 

RAB established 199306

202308

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

1212
Frederick

Frederick
Maryland

Federal

State

FTD, U.S. Army Garrison (USAG)

US Environmental Protection Agency (USEPA) Region III, Federal Facilities (Area B Groundwater
Site)
Maryland Department of the Environment (MDE) Federal Facilities Division (Areas A, B, and C)

Date for NPL Deletion: TBD
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Installation Information
Installation Program Summaries

IRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Biological Material, Metals, Radionuclides, Semi-volatiles (SVOC), Volatiles 
(VOC)

Petroleum, Oil and Lubricants (POL)

Groundwater, Soil

Groundwater, Soil

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Complete
Underway

Status
201001
200702
201308

Start Date
201109
200901
201708

End Date
2011
2009
2017

End FY

DD for FRA of TCE Spill Site (FTD66)
DD for FRA of TCE Spill Site (FTD66)
Five Areas located at WWTP IRP Site 54 
Five Areas located at WWTP IRP Site 54 

Associated ROD/DD Name
FTD 66
FTD 66
FTD 54
FTD 54

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

Remedies are protectiveResults

Need to verify extent of LUCs at Site 54 - Ash Disposal AreaActions

Extent of LUCs will be verified by 30 Sep 2012Plans

Recommendations from the five-year review are as follows:



1. Based on sampling results, modify the extent of land use controls (LUC) at Site 54 - Ash Disposal Area; 

2. Perform vapor intrusion testing for buildings near the trichloroethylene (TCE) spill site FTD 66.



This work will be completed by FY16. 

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTD 49, FTD 51, FTD 69, FTD 71, FTD70

FTD 50

LUC Title:

LUC Title:

Area B Landfill (LF) Caps

Area B-2 Landfill Cap

ROD/DD Title:

ROD/DD Title:

Areas B-3,B-6 and Western Disposal Areas

Area B-2 (FTD-50) Decision Document

Location of LUC

Location of LUC

Area B along western edge of the property

Area B-2 landfill cap

Types of Engineering Controls:

Types of Engineering Controls:

Markers, Signs

Markers, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan, Restrictions on land use

Dig Permits, Notations in Master Plan, Restrictions on land use

Date in Place:

Date in Place:

201005

201005

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

N/A

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews, Markers, Other

Annual Inspections, 5 Year Reviews, Markers, Other

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict construction of buildings 
that may interfere with LF cap or cover system, Landfill restriction - Restrict plantings that interfere LF 
cap or cover system (roots that penetrate the cap or cover system), Landfill restriction - Restrict 
vehicular traffic

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict construction of buildings 
that may interfere with LF cap or cover system, Landfill restriction - Restrict plantings that interfere LF 
cap or cover system (roots that penetrate the cap or cover system), Landfill restriction - Restrict 
vehicular traffic

Contaminants: INORGANICS, METALS, ORGANICS, PAH, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTD 54

FTD 68

LUC Title:

LUC Title:

Area C WWTP 

Water Tower Restrictions

ROD/DD Title:

ROD/DD Title:

Five Areas located at WWTP IRP Site 54 

Area A Seven No Further Action Sites

Location of LUC

Location of LUC

Area C WWTP former ash disposal area

Areas below three water towers have lead contamination from weathering and flaking of lead based paint.  In addition, past 
sandblasting operations have also contributed to lead in the soil.  Please see Fort Detrick's geographic information system 
(GIS) for exact locations.

Types of Engineering Controls:

Types of Engineering Controls:

Signs

Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits

Construction Permit, Notations in Master Plan

Date in Place:

Date in Place:

200512

200107

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200604

N/A

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit, or otherwise manage excavation

Media specific restriction - Prohibit, or otherwise manage excavation

Contaminants:

Contaminants:

Contaminants:

INORGANICS, METALS, ORGANICS

METALS

METALS
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Land Use Control (LUC) Summary

Additional Information

N/A
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Cleanup Program Summary

Installation Historic Activity

FTD is an active Army installation, managed under the IMCOM, housing over 30 tenant organizations, including some tenants not
affiliated with the Department of Defense.  These tenants are primarily involved in medical research and development, medical 
logistics and acquisitions, secure worldwide telecommunications, and reserve activities. Contained within FTD's Area A is the 
National Cancer Institute (NCI) Frederick Cancer Research Center, which was transferred to the Department of Health and 
Human Services in 1972. On Feb. 5, 1993, environmental AOCs located on NCI property were transferred from the Formerly 
Used Defense Sites program to the active Installation Restoration Program (IRP).  



FTD began in 1929 when Frederick County purchased 90 acres of farmland for use as a municipal airport.  In 1930, the Maryland 
National Guard leased the property for use as a summer training camp for the 104th Observation Squadron.  This was the first 
military presence at this site. It was named Detrick Field in honor of the late Dr. Frederick L. Detrick, a squadron surgeon and 
distinguished teaching surgeon at Johns Hopkins University Hospital.  The site became Camp Detrick in 1943 and Fort Detrick in 
1956.



In 1940, by joint agreement of Frederick County and the Maryland National Guard, the U.S. Army Corps for Aviation leased the 
property for a pilot training center. The airfield was abandoned in 1941.  



In 1941, President Roosevelt ordered the establishment of the U.S. Biological Warfare Program to ensure the United States 
would be able to respond if attacked by an enemy deploying biological weapons.  In 1943, the U.S. government purchased the 
90-acre Detrick Field parcel and established Camp Detrick which was assigned to the Army Chemical Warfare Service for the 
research and development of offensive and defensive biological warfare (BW) techniques and agents. In 1944, an adjoining 53 
acres was purchased. The camp was expanded in 1946 when an additional 153 acres were purchased and again in 1952 when 
503 acres were purchased. These purchases expanded Area A to its present size of approximately 799 acres.



Camp Detrick's biological research and development included a strong focus on the safety of laboratory staff, which was 
uncommon in comparison to the rest of the scientific community at that time.  Class III research cabinets, Laminar Flow Hoods, 
and glove ports were designed by the Camp Detrick staff, and their use continued into modern times.  



In 1946, 399 acres, now designated as Area B, were acquired to provide an outdoor test area, commonly called the "grid test 
area."  



In 1952, the Army purchased 503 acres of land between West 7th Street and Opossumtown Pike to expand the permanent 
research and development facilities.  



In 1955 and 1956, the Flair U.S. Army Reserve Center was constructed as a separate entity in the northeast corner of Area B. 
Subsequently, the land transfer reverted to Fort Detrick, and in 1958 the facility became an on-post tenant.



In response to the concern that America's enemies might contaminate American water and food supplies; the Crops Division was 
established to study defensive and offensive measures.  Anti-crop research included herbicides and defoliants.  Research on 
protective masks, particulate filters, protective clothing, and shelters was closely integrated with the chemical defense programs.  
The Crops Division operated from the 1940s to the 1970s.



In 1962, FTD added a parcel of less than three acres along Rosemont Avenue completing the total land area for the current Fort 
Detrick.

The demilitarization of Fort Detrick began after the U.S. outlawed biological research for offensive operations.  A decontamination
and certification program was completed during the early 1970s.  After biological warfare activities were discontinued on April 1, 
1972, the control of Fort Detrick was transferred from the U.S. Army Materiel Command to the Office of the Surgeon General and 
was further assigned as a subordinate installation of the U.S. Army Medical Department.  In 1973, Fort Detrick was reassigned 
from the U.S. Army Surgeon General to the newly created U.S. Army Health Services Command.  On Oct. 1, 2011, Fort Detrick 
was reassigned to U.S. Army IMCOM.

Historical & Current Army Activities at Area A



Camp Detrick (Area A) housed the main laboratories and research facilities for investigating biological agents and developing the 
dispersal methods or weaponization means for those agents, along with providing limited production capabilities of BW agents. 
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Cleanup Program Summary

Installation Historic Activity

BW testing using agents and simulants that mimicked an agent included small scale laboratory tests and tests within enclosed 
chambers located inside buildings. Larger-scale open-air field tests conducted at Detrick were limited to use of BW simulants or 
a limited amount of anti-crops agents. Army installations located elsewhere provided large-scale production facilities or field 
locations for pathogen tests. Investigators Tests conducted with the pathogenic agents included bacteria, rickettsia, viruses, fungi,
or toxins derived from living organisms.



Since the inception of BW research and development on Fort Detrick, the Army's primary safety concern was preventing releases
of the BW agents to the surrounding environment. As such, Fort Detrick made extensive efforts to contain BW agents within the 
laboratories, test chambers, pilot plants and other facilities on the installation. Additionally, Detrick prohibited open air testing of 
BW agents on post, limiting the field tests to the use of BW simulants, non-toxic substance that mimicked the properties of the 
pathogens being tested in the laboratories. Field test also included a limited amount of anti-crops agents, the testing of which 
was timed in order to eliminate any potential threat to local crops.



Area A is the center of Fort Detrick's activity, which has historically included a mix of both scientific research and development; 
and industrial support activities.  The scientific research and development activities included laboratory testing of BW agents (e.g.,
anti-crop) and outdoor testing of simulants and anti-crop agents.  Industrial support activities ranged from fuel storage, 
dispensing and use operations; vehicle maintenance (e.g., mechanical and wash racks), boiler operations, pest management, 
and various disposal activities (incineration, burn pit and burial).



Anti-crop research was conducted at Area A, some of which included biological agents as well as chemical herbicides and 
defoliants.  Small amounts of the herbicide 2, 4, 5-T (trichlorophenoxyacetic acid), one of the major components of what is known
as Agent Orange, were used in tests at Area A.  



The chlorinated solvents trichloroethylene (TCE) and tetrachloroethylene (PCE) were used for degreasing operations on Area A.  
Records identified the use of TCE in three Area A buildings for refrigeration and/or freeze-drying purposes for test chambers and 
other activities dating back to the 1960s.  Accidental leaks or spills from a refrigeration operation in Building 568 resulted in TCE 
contamination of groundwater on Area A.



Industrial operations involving petroleum fuel storage, dispensing and use had associated infrastructure such as underground fuel
lines, pumping/dispensing areas, and storage tanks [both above ground storage tanks (ASTs) and underground storage tanks 
(UST)].  As a result of infrastructure failure and accidental releases, Fort Detrick has a number of sites with historical petroleum 
contamination including gasoline releases from USTs associated with a former motor pool at Building 940 and #6 fuel oil from 
USTs at the Building 190 boiler plant.

Historical & Current Army Activities at Area B



Area B is the location of Fort Detrick's municipal landfill, animal farm, former skeet range, former explosives storage area, and 
waste disposal/test areas associated with former research activities. 



In 1946, the Army acquired 399 acres, now designated as Area B, to be used as an outdoor test area, commonly called the Grid 
Test Area.  The Army used Area B until 1970 to test biological simulants, which were non-toxic substances that mimicked the 
properties of pathogens being tested in laboratories.  



Anti-crop research was conducted at Area B, some of which included biological agents as well as chemical herbicides and 
defoliants.  Small amounts of the herbicide 2, 4, 5-T, were used in tests at Area B.  



The Army used Area B as the primary location for Fort Detrick's waste management activities.  Area B served as a disposal area 
for chemical, biological, and radiological material from 1955 to the early 1970s.   Past waste disposal practices (prior to 1972) at 
Area B has led to the contamination of the groundwater with the chlorinated solvents, TCE and PCE and chloroform.   In February
1992, the Army detected TCE at concentrations above EPA's standards and elevated levels of trichloroflouromethane (freon) in 
an Area B monitoring wells sampled as part of the State's requirements for permitted landfills.  In October 1992, the Maryland 
Department of the Environment sampled 21 off-post residential groundwater wells in the vicinity of Area B and found TCE 
concentrations above the EPA drinking water standard in four wells, all located along Montevue Lane.  The Army provided the 
affected residents with bottled water and eventually connected these homes to the City of Frederick water system.  

From 1992 through today, the Army conducted various investigations to evaluate conditions on Area B, to locate potential burial 
sites, and to determine the contamination present.  Investigations included geologic studies, soil gas surveys, geohydrologic 
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

CR

Prior Year Progress:

Prior Year Progress:

FY16 actions: (1) Continued RI work for Area B Groundwater (FTD 72), (2) Long-term management 
(LTM) continued at the landfill sites (FTD 49, 50, 51, 69, 70, and 71) and Building 568 TCE spill site 
(FTD 66), (3) Complete SI data collection for sites identified in the archives search report (ASR) and 
(4) Complete non-time-critical removal action to connect five residences to public water. 

FY15 activities: (1) Performed groundwater monitoring; (2) Removed OOS USTs using base funding 
and excavated contaminated soils from CC FTD 73 spill site using Defense Environmental 
Restoration Account (DERA) funds].

Future Plan of Action:

Future Plan of Action:

FY 17/18 plans: (1) Finalize the remedial investigation (RI) for the Area B Groundwater; (2) Perform 
LTM at landfill sites (FTD 49, 50, 51, 69, 70, and  71) and Area C WWTP (FTD 54); (3) Perform RA 
(operation) [RA(O)] at Building 568 (FTD 66); (4) Complete SI data report for sites identified in the 
ASR 

FY17/18 activities: Request MDE Oil Control Program for site closure. 

studies, and a remedial investigation (RI) to assess the nature and extent of contamination and associated potential human health
and ecological risks.  The ongoing RI has occurred in phases and involved extensive sampling of the soil, surface water, 
groundwater and sediment, as well as geophysical surveys, borings, soil-gas surveys, vapor intrusion studies, test trenches, and 
dye trace studies. From 2001 to 2004, the Army performed an interim removal action at Area B-11 to remove buried materials 
which are believed to be the primary source of the Area B TCE and other compounds in the groundwater. In 2010, the Army 
completed the installation of landfill caps over the Area B disposal sites.  



The RI to determine the full nature and extent of the groundwater contamination has been challenging due to the complex Karst 
geology of the site.  Uncertainty of the nature and extent of contamination lead to Fort Detrick's Area B groundwater being placed 
on the National Priorities List (NPL), also known as the Superfund List, in April 2009.  The US Army and EPA signed a Federal 
Facilities Agreement in December 2010 to address Area B groundwater. 

Historical & Current Army Activities at Area C 



The northern tract of Area C (seven acres) contains the Fort Detrick WTP.  The southern tract (nine acres) is located one-quarter
mile downstream from the WTP and contains the Fort Detrick WWTP.  The WWTP was originally designed as a gravity-flow 
system consisting of primary and secondary clarifiers and a trickling filter.  An incinerator operated at this site from 1944 to 1960.  
Some ash from the incinerator was disposed of on-site, adjacent to the incinerator.
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FORT DETRICK

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

43/34

Installation Site Types with Future and/or Underway Phases
2

6

1

Contaminated Ground Water

Landfill

Sewage Treatment Plant

Most Widespread Contaminants of Concern

Biological Material, Metals, Radionuclides, Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

197610

205310

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(FTD 66, FTD 72)

(FTD 49, FTD 50, FTD 51, FTD 69, FTD 71, FTD70)

(FTD 54)

202310/205409Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
IRA

FRA

FRA

FRA

FRA
FRA
FRA

TCE SPILL SITE (AREA A)
CHEMICAL WASTE PITS B-11
(AREA B)
CHEMICAL WASTE PITS B-11
(AREA B)
LANDFILL B-2(PKA  1.2 
ACRE)
LANDFILL B-3 INACTIVE 
(PKA 5 ACRE)
Area B-6
Area B-10 and B-Grove
Areas B-8, B-18,& Trenches N
of B-8

2001
2004

2009

2009

2009

2009
2009
2009

Site Name Action FYRemedy

GROUND WATER TREATMENT
WASTE REMOVAL - SOLIDS (NON-
SOILS)
CAPPING

CAPPING

CAPPING

CAPPING
CAPPING
CAPPING

Site ID
FTD 66
FTD 49

FTD 49

FTD 50

FTD 51

FTD 69
FTD 71
FTD70

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
In November 1976, an installation contamination assessment of FTD was performed by the Chemical Demilitarization and 
Installation Restoration office per the direction of USAEC which was formerly known as the US Army Toxic and Hazardous 
Materials Agency. In January 1977, the installation assessment report was finalized. The report indicated that there was a 
potential for on-post contamination from biological agents, pesticides, herbicides, and unexploded ordnance, with the potential of
migration. The USAEC recommended follow-on studies to define the extent of the contamination; however, the US Army Health 
Services Command (USAHSC) requested that an ad hoc committee review special hazards associated with drilling in Area B, 
and a separate analysis of the significant findings to identify any mitigating factors of contaminant source or migration. The 
contamination review committee did not support a need for follow-on work. In November 1977, the office of the Surgeon General
approved the committee's position.



In June 1981, following the installation assessment, the USEPA Region III conducted a preliminary assessment (PA) of 
uncontrolled hazardous waste sites in which a site visit and limited interviews were performed. The USEPA report surmised that 
Area B may have been the disposal area for biological, chemical, radioactive, industrial and munitions wastes. In addition, 
although buildings in Area A (FTD 01) associated with biological research were decontaminated by the Army, there was a 
potential for anthrax contamination in some areas. The USEPA report recommended that the state and the USEPA monitor the 
Army's investigations.



In September 1987, the US Army biomedical research and development laboratory discovered TCE in a groundwater supply well
used for aquacultural research at Area A Building 568. Investigations to determine the source, extent, and degree of 
contamination were conducted from 1988 through 1993.



In February 1988, FTD was listed on the Federal Facilities Compliance Docket. During the same year, the Army conducted an 
environmental audit to determine the existence of or potential for environmental contamination and to assess human health and 
environmental risks associated with the installation.



In October 1991, Advanced Sciences Inc. performed a preliminary SI of FTD, using existing sampling and analysis data. The 
purpose of the report was to score FTD for possible inclusion on the NPL by using the hazard ranking system model. Since the 
site was not adequately sampled, the report recommended further sampling.



In February 1992, TCE concentrations above the maximum contaminant level (MCL) and elevated levels of 
trichloroflouromethane were detected in an Area B monitoring well after being sampled as part of FTD's state landfill permit 
requirements. In March 1992, FTD met with the US Army Environmental Hygiene Agency (USAEHA) to discuss the elevated 
levels. Based on this meeting, the USAEHA began a study of the active landfill and Area B that included installation and 
sampling of monitoring wells. In February 1993, the report was published.

    
In October 1992, MDE sampled 21 off-post residential wells adjacent to Area B. TCE concentrations above the MCL levels were 
identified in four of the tested wells. Following the discovery of TCE in domestic wells, the Army provided bottled water or 
connected potentially affected residences to public water along Shookstown Road and Montevue Lane. One residence was 
connected to FTD's drinking water system.



From 1992 through 1993, various investigations were performed to evaluate conditions in Areas A, B, and C, locate potential 
burial sites, and determine the contamination present at the various AOCs. Reports included geologic studies, soil gas surveys, 
geohydrologic studies, a preliminary SI, and various groundwater assessments.



From 1994 to the present, RIs were performed to assess the nature and extent of contamination and associated potential human 
health and ecological risks. The RI was conducted in several phases. Field activities associated with the Phase I RI occurred 
during 1994 and 1995. Sampling and monitoring operations associated with the Phase II RI occurred in 1997, July 1998 and 
October 2000. Phase II test trench and subsequent geophysical and soil-gas surveys identified the Area B TCE and PCE 
groundwater contamination source in the vicinity of Area B-11. In June 2000, Area A's RI report was completed. Since the 
completion of the Phase II sampling, additional follow-on sampling has occurred in both Areas B and C. 



In February 2001, a feasibility study (FS) was performed to assess remedial alternatives for Area A groundwater. In March 2001, 
the Area A groundwater proposed plan (PP) was finalized. In July 2001, decision documents (DD) selecting hydraulic 
containment of Building 568 groundwater and no further action (NFA) for seven Area A sites were signed. Subsequent to the 
DD,long-term monitoring began in May 2002 and has occurred semiannually. Mission-funded groundwater production wells are 
providing hydraulic containment for the site. The Area A TCE plume is no longer migrating off-post above MCLs.
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Contamination Assessment Overview


In March 2001, a post-operation cleanup was performed at the former Area B Skeet Range (FTD 29) to excavate, remove, and 
dispose of lead shot and clay pigeon debris that was dispersed over an area approximately 565,487 square feet. In August 2005,
an additional area by the firing line and pigeon throwers was scraped to remove clay pigeon debris missed during the first 
cleanup action.



From 2001 to 2004 the installation performed an IRA at Area B-11 (FTD 49) to remove potential intact drums of TCE and PCE 
before the contents could leak and cause further groundwater contamination at Area B.  During this removal action, viable 
biological material was discovered commingled with the excavated hazardous waste. Because of this discovery, FTD and the 
Army have decided to limit future intrusive activities into other Area B disposal areas due to safety concerns and the associated 
costs.


In January 2002, a former ash disposal area at the Area C WWTP was excavated to remove all visible ash, to the extent 
practicable, with conventional excavation equipment. Approximately 1,020 cubic yards (cy) of overburden, ash and commingled 
soil were excavated and disposed of at the Area B active landfill.



In August 2004, a multiyear fixed-price performance-based acquisition (PBA) was awarded. Sites included in the PBA are FTD 
49 (Area B-11), FTD-50 (Area B-2), FTD 51 (Area B-3), FTD 66 (TCE Spill Site, Area A), FTD 68 (Water Towers, Area A), 
FTD 69 (Area B-6), FTD 70 (Area B-8, B-18, and trenches north of B-8), FTD 71 (Area B-10 and B-10 Grove), and FTD 72 
(Area B Groundwater).   



In December 2004, Area C's RI report was completed. In June 2005, the Area C WWTP FS was completed. The PP was 
finalized in August 2005. A DD implementing institutional controls for the former ash disposal area was signed by the Garrison 
Commander on Dec. 15, 2005.  



In February 2008, an NFA DD for five sites in Area B was signed. Sites FTD 05 (Area B-Grid), FTD 07 (Area B-Ammo), FTD 29
(Area B-Skeet) and FTD 43 (Area B-20 North/South) were closed out under the restoration program with no additional funding 
requirements. 

 

In December 2007 and March 2009, DDs were signed selecting capping with LUCs for six restoration sites encompassing eight 
disposal areas. These areas include FTD 49 (Area B-11), FTD 50 (Area B-2), FTD 51 (Area B-3), FTD 69 (Area B-6), FTD 70 
(Areas B-8, Trenches N of B-8, and B-18), and FTD 71 (Area B-10). The caps at sites FTD 49, 50, 51, 69, 70, and 71 were 
completed in June 2010. 



A draft 2008 conceptual site model (CSM) was developed for Area B Groundwater which described the site-specific pathways 
that contaminants may follow from the original (primary) source to receptors, including release mechanisms, secondary sources 
that have developed migration pathways, and exposure routes. An uncertainty analysis evaluated each component of the CSM 
and identified data gaps or uncertainties that warranted further investigation. The Army partnered with USEPA and MDE to 
develop a groundwater work plan to fill the data gaps and reduce uncertainties. The Area B Groundwater work plan was finalized
in June 2010. The data collected for this effort is considered the Phase III of the required RI work. The Army is currently 
collecting the Phase III RI data for the Area B Groundwater site (FTD 72).  



On April 9, 2009, the USEPA formally listed FTD Area B Groundwater on the NPL. A federal facility agreement (FFA) was signed
on Dec. 14, 2010 and made effective on Aug. 5, 2011.



In 2010, the installation became aware of the historic outdoor testing of tactical herbicides at multiple locations on the 
installation. Based on this revelation, the Army initiated an ASR to determine if previously unidentified past practices occurred 
that may have led to environmental contamination. A part I ASR report on testing of herbicides at Fort Detrick was completed in 
FY12. A part II ASR that will evaluate all other types of contamination was  finalized in FY14. Locations of potential concern 
identified in the ASR reports will be evaluated in a SI to determine if further investigation is warranted.  The SI will be completed 
in FY16/17.


In the most recent five-year review, recommendations were made to perform VI testing at the TCE spill site (FTD 66) and to 
perform additional soil sampling at the Area C WWTP (site FTD 54).  The results of the VI testing and the additional soil sampling
at the Area C WWTP will be incorporated into the next five-year review.  
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The Area B Groundwater site (FTD 72) is currently projected to have remedy-in-place (RIP) in FY24. Installation RIP is also 
expected in FY24. Area B groundwater site was added to the NPL in April 2009.  The Army is currently implementing a Phase III 
RI under a work plans approved by USEPA and MDE. Future remedy selection will be based on the outcome of a FS. Potential 
remedies may include treatment systems for potable wells in use or with connections to public water supplies and chemical 
oxidation or other in situ treatment technologies, and natural attenuation for the aquifer. LUCs with annual operations/monitoring 
of the caps and LUCs and five-year reviews will be required into the future at the capped locations and for Area B Groundwater.  


Groundwater monitoring and additional five-year reviews will be needed at the Area A TCE spill site (FTD 66) until the site is at 
RC.



For the Area C WWTP former ash disposal area, (FTD 54), annual monitoring and five-year reviews for the LUCs will remain in 
place.

Cleanup Exit Strategy
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1975

1977

1981

1983

1984

1988

1990

1991

1992

1993

Environmental Impact Assessment

Installation Assessment of Fort Detrick, Maryland - 
Record Evaluation Report No. 106 Volume I and II - 
January 1977

Field Investigations of Uncontrolled Hazardous Waste 
Sites FIT Project Preliminary Assessment of Fort 
Detrick

Study of Proposed Sanitary Landfill Area B

Report of Audit:  Storage and Disposal of Hazardous 
Materials

Report of Audit:  Storage and Disposal of Hazardous 
Materials
Environmental Audit No. 38-26-7001-89

Report of Phase I Investigations of TCE Contamination 
at Fort Detrick Military reservation Federick, MD
Report of Phase II Investigation of TCE Contamination 
at Fort Detrick Military Reservation Frederick MD

Report No. EC 90-17:  Toxic and Hazardous Materials 
and Wastes Fort Detrick, Maryland

Installation Environmental Assessment

Environmental Compliance Assessment System 
External Assessment No. 37-26-J193-92
Field Investigations of Uncontrolled Hazardous Waste 
Sites (FIT Project) - June 1981 and Installation 
Environmental Assessment, Preliminary Assessment of 
Fort Detrick - February 1991

Geohydrologic Study No. 38-26-KI32-92 Fort Detrick, 
Maryland (Phase I and II)
Preliminary Site Inspection

Sample Results from 4 Moitoring Wells Around Building 
568 and Farmer's Well in Area B
Hazard ranking System (HRS2) Score Summary Report
for Fort Detrick, Frederick MD
Work Plan for Site Investigation TCE Contamination-
Bldg 568
Final Report NCI-Frederick Cancer Research and 
Development CenterFort Detrick, Frederick, Maryland

Site Investigation Report TCE Contamination - Bldg 
568

USAHSC

USCDIR

Ecology & Environment, Inc

USACE

USAAA

USAAA

USAEHA

EA Engineering Science 
and Technology, Inc.
EA Engineering Science 
and Technology, Inc.

USAAA

USAG

USAEHA

Ecology and Environment, 
Inc.

USAEHA

USACE/Advanced 
Sciences, Inc.
Data Chem

Advanced Sciences, Inc.

USACE

Viar & Company

USACE

JAN-1975

JAN-1977

JUN-1981

OCT-1983

JAN-1984

JAN-1988

JAN-1988

APR-1988

DEC-1988

JAN-1990

JAN-1991

JAN-1991

FEB-1991

JAN-1992

FEB-1992

APR-1992

JUL-1992

AUG-1992

OCT-1992

JAN-1993

 Previous StudiesIRP

Title Author Date
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1993

1994

1995

1996

1997

1998

1999

2000

No report available, VOC sampling and analysis in 
sediment and surface water in and around Area B
Geohydrologic Study No. 38-26-KF70-93:  Area B Fort
Detrick
TCE Contamination - Building 568 - Site Investigation 
Report - July 1993
Groundwater Consultation No. 38-26-K1KJ-93 Area B 
Fort Detrick
Seismic Refraction and Electromagnetic Surveys at Fort
Detrick, Maryland
Final Report on the Findings of the Petrex Soil Gas 
Survey Performed at the Fort Detrick Area B Site in 
Frederick, Maryland

Remedial Investigation Data Report

Final Phase I Remedial Investigation Work Plan

Work Plan for a Groundwater Tracing Study At Area B

Statistical Evaluation and Assessment of Water Quality 
Data Collated During Four Assessment Monitoring 
Events (October - December, 1994), Fort Detrick 
Sanitary Landfill, Area B - May 1995
Semiannual Groundwater Monitoring Report with 
Statistical Evaluation and Assessment - Fort Detrick 
Sanitary Landfill, Area B - Volume I:  Report Text and 
Appendices A-F - May 1995 

USACHPPM - Hazardous Waste Study, Area A 
Laboratory Complex - June 1996
Geohydrologic Study No.  38-EH-3925-95 Area A UST
Investigation FTD Frederick MD - 7 Aug - 6 Dec 1995

U.S. Army Environmental Center - Fort Detrick 
Remedial Investigation Data Report, ELIN A009  
(Volume I & II) - March 1997
Groundwater Tracing Study Area B Fort Detrick 
Frederick MD
Data Report for Ground-water Sampling Event 
Conducted March 17,1997 at the Former UST Farm for 
the Steam Plant at Fort Detrick, MD

Remedial Investigation Area B, Draft Document

Area C WWTP Expanded Site Investigation

U.S. Army Corps of Engineers - Remedial Investigation
Work Plan Technical Addendum IV - October 1999 
Hazardous Waste Study No 37-EF-3215-99 Building 
1058 Environmental Health Chemical Sampling

USAEC

USAEHA

USACE Baltimore District

USAEHA/ USAEC

Waterways Experiment 
Station (USACE)
USGS/ USAEC

USAEC/ERM

USAEC/ Woodward Clyde

OZARK Underground 
Laboratory
 

 

USACHPPM

USACHPPM

Environmental Resources 
Management, Inc.

OZARK Underground 
Laboratory
GCI ENVIRONMENTAL 
SERVICES

USAEC/ICF Kaiser

USACE/IT

IT Corporation

USCHPPM

JAN-1993

FEB-1993

JUL-1993

JUL-1993

JUL-1993

SEP-1993

JAN-1994

JUL-1994

APR-1995

MAY-1995

MAY-1995

JUN-1996

AUG-1996

MAR-1997

APR-1997

APR-1997

JAN-1998

OCT-1999

OCT-1999

DEC-1999

 Previous StudiesIRP

Title Author Date
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2000

2001

U.S. Army Corps of Engineers - Area C Wastewater 
Treatment Plant Remedial Investigation Work Plan - 
February 2000 (final)
U.S. Army Corps of Engineers - Remedial Investigation
Area B Water Sampling Data Report - November 1999 
to February 2000
U.S. Army Corps of Engineers - Area B-11 Disposal 
Pits Engineering Evaluation and Cost Analysis - 
February 2000
Area B-11 Chemical Waste Disposal Pits Proposed 
Plan
Remedial Investigation Area A, Revised Final 
Document
U.S. Army Corps of Engineers - Environmental 
Restoration Program, Community Involvement Plan, 
Final Document - July 2000
Fort Detrick Final Area B-11 Chemical Waste Disposal 
Pits Decision Document
Value Engineering Study Report Interim Removal 
Action Area B-11 Disposal Pits

 RI Area B Water Sampling Data Report, Nov. 1999 - 
Feb. 2000
USEPA Aerial Photographic Analysis Fort Detrick (Area 
B) Site Frederick, Maryland
Fort Detrick Anthrax File Summary

Fort Detrick Final Preliminary Assessment and Limited 
Site Investigation for a Site Near a Tributary to Carroll 
Creek
Feasibility Study, Area A

Area A Proposed Plan, Final Document

Changes to Decision Document,  (Area B-11 Chemical 
Waste Disposal Pits Decision Document)
Fort Detrick, MD Photogeologic Analysis Amended 
Final Report
U.S. Army Corps of Engineers - Evaluation of 
Subsurface Vapor Intrusion Utilizing the Johnson and 
Ettiger (1991) Model Off Post Residence
Fort Detrick Area A Groundwater Decision 
Document/Seven No Further Action Sites Decision 
Document, Final June 2001
Final Remedial Investigation, Area B, Water Sampling 
Data Report, May- June 2000
Report on Airborne Geophysical Survey of Fort Detrick, 
MD Final, August 2001
Chemical Oxidation Bench-Scale Test Report, Final, 
August 2001
Fort Detrick Final Preliminary Assessment and Limited 
Site Investigation for a Site Near a Tributary to Carroll 
Creek
Final Remedial Investigation Area B, Water Sampling 
Data Report August 2000 - September 2000, Final 
November 2001

IT Corporation

 

USACE/IT

IT Corporation

USACE/IT

IT Corporation

IT Corporation

IT Corporation

USACE/IT

USEPA

UNITECH

IT Corporation

USACE/IT

USACE/IT

Ft Detrick

USACE

IT Corporation

USACE/IT

IT Corporation

USACE

USACE/IT

IT Corporation

USACE/IT

FEB-2000

FEB-2000

FEB-2000

MAY-2000

JUN-2000

JUL-2000

JUL-2000

DEC-2000

JAN-2001

JAN-2001

JAN-2001

JAN-2001

FEB-2001

MAR-2001

MAR-2001

APR-2001

JUN-2001

JUN-2001

JUL-2001

AUG-2001

AUG-2001

NOV-2001

NOV-2001

 Previous StudiesIRP

Title Author Date
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2002

2003

2004

Final Remedial Investigation Area B, Water Sampling 
Data Report Nov - Dec 2000, Final January 2002
Final Remedial Investigation Area B, Water Sampling 
Data Report Jan - Mar 2001, Final January 2002
Final Remedial Investigation Area B, Water Sampling 
Data Report Apr - Jul 2001, Final March 2002
Final Remedial Investigation Area B, Water Sampling 
Data Report Aug - Sep 2001, Final March 2002
Fort Detrick Final Area A Long Term Groundwater 
Monitoring April 2002
Final Remedial Investigation Area B, Water Sampling 
Data Report Nov - Dec 2001, Final June 2002
Fort Detrick Area B, Water Sampling Data Report 
February 2002, Final June 2002
Fort Detrick Area B, Water Sampling Data Report - May
2002, Final September 2002
Fort Detrick Revised Final Area B-11 Disposal Pits 
Operations Work Plan
 Fort Detrick Area B Water Sampling Data Report 
August 2002 - November 2002 Final Document
Fort Detrick Final Area A Long-Term Groundwater 
Monitoring Design Testing Data Report 
Fort Detrick Area B-11 Pit 1 Explanation of Significant 
Differences, Final Document

 Remedial Investigation, Area B Data Report for Field 
Efforts Occurring Between February 1998 and 
December 1999 Final February 2003
Fort Detrick Area B Water Sampling Data Report 
November 2002 - March 2003 Final Document
Surface Geophysical Survey Report Area B, Sites B-6 
and B-8
Fort Detrick Final Area B-11 Disposal Pits Operations 
Work Plan, Phase II Activities
Geophysical Survey Report Proposed NIAID/USAMRIID
and NCI Construction Sites
Trenching Data Report Proposed NIAID/USAMRIID 
Construction Site
Remedial Investigation, Area B Water Sampling Data 
Report May/June 2003 Sampling Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Design Testing Data Report June 2003 
Sampling Event,

Fort Detrick Area A Long-Term Groundwater 
Monitoring Design Testing Data Report October 2003 
Sampling Event
 Remedial Investigation, Area B Water Sampling Data 
Report October 2003 Sampling Event
Fort Detrick Area B Background Study Report

Geophysical Investigation Report, Priority Areas 1 
through 5 Within Area B Fort Detrick
Area B-11 Chemical Waste Disposal Pits Interim 
Removal Action Close-out Report

USACE/IT

USACE/IT

USACE/IT

USACE/IT

USACE/IT

USACE/IT

USACE/IT

USACE/IT

USACE/IT

USACE/IT

USACE/IT

Shaw Environmental, Inc.

USACE/IT

USACE/IT

USACE/IT

USACE/IT

Shaw E & I, Inc.

Shaw E & I, Inc.

Shaw E & I, Inc.

Shaw E & I, Inc.

Shaw E & I, Inc.

Shaw E & I, Inc.

Shaw E & I, Inc.

USACE Baltimore District

Shaw E & I, Inc.

JAN-2002

JAN-2002

MAR-2002

MAR-2002

APR-2002

JUN-2002

JUN-2002

SEP-2002

SEP-2002

NOV-2002

NOV-2002

DEC-2002

FEB-2003

MAR-2003

MAR-2003

MAY-2003

JUN-2003

JUN-2003

JUN-2003

JUN-2003

JAN-2004

JAN-2004

JAN-2004

JAN-2004

JUN-2004

 Previous StudiesIRP

Title Author Date
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2004

2005

2006

2007

Area C Waste Water Treatment Plant Remedial 
Investigation

Area B Remedial Investigation Water Sampling Data 
Report, September 2004 Sampling Event
Fort Detrick Area B-1 IRP Site Close-Out Document, 
Final Document Oct 2004
Fort Detrick Area A Long-Term Groundwater 
Monitoring Design Testing Data Report, September 
2004 Sampling Event
Area C Wastewater Treatment Plant Feasibility Study

Proposed Plan for Fort Detrick Area C, Five Areas 
Located at the Wastewater Treatment Plant
Remedial Investigation, Area B Water Sampling Data 
Report, December 2004 and February 2005 Sampling 
Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report March 2005 Sampling Event
Remedial Investigation, Area B Water Sampling Data 
Report, March - April 2005 Sampling Event
Fort Detrick Remedial Investigation Area B (IRP Site 
72) Water Sampling Data Report, July 2005 Sampling 
Event
Fort Detrick Decision Document for Area C, Five Areas 
Located at The Wastewater Treatment Plant

Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report - September 2005 Sampling 
Event, Final Document
Fort Detrick Remedial Investigation Area B Water 
Sampling Data Report, September 2005 Sampling 
Event, Final Document
Fort Detrick Remedial Investigation Area B Water 
Sampling Data Report, December 2005 Sampling 
Event, Final Document
Fort Detrick Remedial Investigation Area B (IRP Site 
72) Water Sampling Data Report, March 2006 Sampling
Event       
Fort Detrick Area A Long-Term Groundwater 
Monitoring Design Testing Data Report Mar 2006 
Sampling Event     
Area B-2 (IRP Site FTD 50) Remedial 
Investigation/Feasibility Study, Final Document, October
2006 
Remedial Investigation of Five Sites in Area B; Areas 
B-Ammo, B-Grid, B-20 North, B-20 South, and B-
Skeet.  (Sites FTD 07, 05, 43, and 29), Final Document,
December 2006      

Fort Detrick Remedial Investigation Area B (IRP Site 
72) Water Sampling Data Report, June 2006 Sampling 
Event       
Fort Detrick Remedial Investigation Area B (IRP Site 

Shaw E&I Inc.

Shaw E&I Inc.

Shaw E&I Inc.

Shaw E&I Inc.

Shaw E & I, Inc.

Shaw E & I, Inc.

Shaw E & I, Inc.

Shaw E & I, Inc.

Shaw E & I, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.  

Shaw Environmental, Inc.    

Shaw Environmental, Inc. 

Shaw Environmental, Inc.  

Shaw Environmental, Inc.  

Shaw Environmental, Inc.    

DEC-2004

FEB-2005

MAR-2005

MAY-2005

JUN-2005

JUL-2005

JUL-2005

JUL-2005

JUL-2005

SEP-2005

DEC-2005

MAR-2006

MAR-2006

MAR-2006

JUL-2006

JUL-2006

OCT-2006

DEC-2006

FEB-2007

FEB-2007

 Previous StudiesIRP

Title Author Date
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2007

2008

72) Water Sampling Data Report, September 2006 
Sampling Event 
Area B-6 (IRP Site FTD 69) Remedial 
Investigation/Feasibility Study, Final Document, 
February 2007
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report September 2006 Sampling 
Event,  Final  Document March 2007
Remedial Investigation, Area B (IRP Site 72) Water 
Sampling Data Report, December 2006 Sampling 
Event, Final Document June 2007
Proposed Plan for Area B-2 (Site FTD 50) Final 
Document August 2007
Proposed Plan for Five Sites in Area B Areas B-Ammo 
(FTD 07), B-Grid (FTD 05), B-20 North (FTD 43), B-20
South (FTD 43), and B-Skeet (FTD 29) Final Document
August 2007
Fort Detrick Decision Document of Five Sites in Area B: 
Areas B-Ammo, B-Grid, B-20 North, B-20 South, and 
B-Skeet
Fort Detrick Decision Document for Area B-2 (FTD-50)

Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report March 2007 Sampling Event,  
Final Document February 2008
Fort Detrick Remedial Investigation Area B (IRP Site 
72) Water Sampling Data Report, March/May 2007 
Sampling Event
Fort Detrick Western Disposal Areas (FTDs 70, 71, 49) 
Area B-8, Area B-10/Grove, and Area B-11  Remedial 
Investigation/Feasibility Study
Fort Detrick Area B-3 Inactive(FTD 51) Remedial 
Investigation/Feasibility Study
Fort Detrick Remedial Investigation, Area B (IRP Site 
72) Water Sampling Data Report July 2007 Sampling 
Event, Final Document September 2008
Fort Detrick Remedial Investigation, Area B (IRP Site 
72) Water Sampling Data Report September 2007 
Sampling Event, Final Document September 2008
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report October 2007 Sampling Event,  
Final Document September 2008
Fort Detrick Remedial Investigation, Area B (IRP Site 
72) Water Sampling Data Report January 2008 
Sampling Event, Final Document September 2008
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report March 2008 Sampling Event,  
Final Document September 2008
Fort Detrick Remedial Investigation, Area B (IRP Site 
72) Water Sampling Data Report March 2008 Sampling 
Event, Final Document September 2008
Fort Detrick Remedial Investigation, Area B (IRP Site 
72) Water Sampling Data Report June 2008 Sampling 
Event, Final Document September 2008

Shaw Environmental, Inc.    

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

FEB-2007

MAR-2007

JUN-2007

AUG-2007

AUG-2007

DEC-2007

DEC-2007

FEB-2008

FEB-2008

APR-2008

AUG-2008

SEP-2008

SEP-2008

SEP-2008

SEP-2008

SEP-2008

SEP-2008

SEP-2008

 Previous StudiesIRP

Title Author Date
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2008

2009

2011

2012

2013

2014

Area B-18 (FTD 70) Data Report, December 2008

Proposed Plan for  Area B-3 Inactive (FTD 51), Area 
B-6 (FTD 69), and the Western Disposal Areas (FTDS 
70, 71, 49)
Fort Detrick Five-Year Review Area A Groundwater 
Building 568 TCE Spill Site (FTD66) Final Document - 
January 2009
Decision Document for Area B-3 Inactive (FTD51), 
Area B-6 (FTD 69), and the Western Disposal Areas 
(FTD 70, 71, 49), Final Document February 2009
Public Health Assessment for Evaluation of Drinking 
Water Well Exposures via Confirmed Off-site 
Contamination Fort Detrick Area B Groundwater, 
Frederick, Maryland, EPA Facility ID MDD985397249

Preliminary Archives Search Report Findings for 
Use/Testing of 2,4,5-Trichlorophenoxyacetic Acid 
Compounds at Fort Detrick, October 2010

Fort Detrick Five-Year Review Area A Building 568 
Trichloroethylene Spill Site (FTD-66) and Area C 
WWTP Former Ash Disposal Area (FTD-54), Fort 
Detrick, Frederick Maryland, Final Document March 
2012
Archives Search Report Findings for Field Testing of 
2,4,5-T and Other Herbicides, Fort Detrick, Frederick 
MD, 4 April 2012
Environmental Restoration Program Community 
Involvement Plan U.S. Army Fort Detrick, Frederick, 
Maryland, 

Engineering Evaluation/Cost Analysis Provision of a 
Safe Potable Water Source for Five Kemp Lane 
Residences Fort Detrick, Maryland
Final Quarterly Report (November 2011) Offpost Well 
Investigation and Associated Activities, Supplemental 
Public Outreach and Monitoring Well Sampling, Fort 
Detrick Area B Groundwater, Fort Detrick, Maryland 
June 2013

Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 
(FTD 66) September 2012 Sampling Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 
(FTD 66), March 2010 Sampling Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 
(FTD 66) September 2011 Sampling Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Agency for Toxic 
Substances and Disease 
Registry

U.S.Army Corps of 
Engineers, St. Louis District

U.S.Army Corps of 
Engineers, Baltimore 
District, Engineering 
Division

U.S.Army Corps of 
Engineers, St. Louis District

PIKA-ARCADIS/Malcolm 
Pirnie-Bridge Consulting 
Corp.

PIKA International, Inc. and 
ARCADIS U.S., Inc.

PIKA International, Inc. and 
ARCADIS U.S., Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

DEC-2008

JAN-2009

JAN-2009

FEB-2009

DEC-2009

FEB-2011

MAR-2012

APR-2012

JUL-2012

JUN-2013

JUN-2013

JAN-2014

JAN-2014

JAN-2014

JAN-2014

 Previous StudiesIRP

Title Author Date
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2014

(FTD 66) March 2011 Sampling Event

Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 
(FTD 66) September 2013 Sampling Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 
(FTD 66) September 2008 Sampling Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 
(FTD 66) September 2010 Sampling Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 
(FTD 66) September 2009 Sampling Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 
(FTD 66) March 2013 Sampling Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 
(FTD 66) March 2012 Sampling Event
Fort Detrick Area A Long-Term Groundwater 
Monitoring Data Report Building 568 TCE Spill Site 
(FTD 66) March 2009 Sampling Event
Final Conceptual Site Model, Area B Groundwater 
(FTD-72) Remedial Investigation, Fort Detrick, 
Maryland, March 2014
Archives Search Report Operational History for 
Potential Environmental Releases, Fort Detrick, 
Frederick, MD  16 June 2014
Area B Waste Pit Capping Project Completion Report, 
August 2014
Area B Waste Pit Capping Project O&M Plan, August 
2014
Area B Waste Pit Capping Project O&M Report for Jun 
24, 2011, August 2014
Area B Waste Pit Capping Project O&M Report for Oct 
13, 2011, August 2014
Area B Waste Pit Capping Project O&M Report for Aug 
15, 2012, August 2014
Area B Waste Pit Capping Project O&M Report for Dec 
11, 2012, August 2014
Area B Waste Pit Capping Project O&M Report for Sep 
12, 2013, August 2014
Area B Waste Pit Capping Project O&M Report for Jul 
7, 2014, August 2014
Area B Groundwater (FTD-72) Snapshot Data Report -
September 2010 Final Document August 2014
Final Fort Detrick, Maryland Action Memorandum 
Provision of a Safe Potable Water Source for Five 
Kemp Lane Residences -September 2014
Off-Post Private Well Investigation and Associated 
Activities, Supplemental Public Outreach and 
Monitoring Well Sampling Quarterly Report April/June 
2012, Quarterly Report September/December 2012, 
Quarterly Report March 2013, Quarterly Report 

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

ARCADIS U.S. Inc.

U.S.Army Corps of 
Engineers, St. Louis District

CB&I Federal Services LLC

CB&I Federal Services LLC

CB&I Federal Services LLC

CB&I Federal Services LLC

CB&I Federal Services LLC

CB&I Federal Services LLC

CB&I Federal Services LLC

CB&I Federal Services LLC

CB&I Federal Services LLC

PIKA International, Inc. and 
ARCADIS U.S., Inc.

PIKA International, Inc. and 
ARCADIS U.S., Inc.

JAN-2014

JAN-2014

JAN-2014

JAN-2014

JAN-2014

JAN-2014

JAN-2014

MAR-2014

JUN-2014

AUG-2014

AUG-2014

AUG-2014

AUG-2014

AUG-2014

AUG-2014

AUG-2014

AUG-2014

AUG-2014

SEP-2014

OCT-2014

 Previous StudiesIRP

Title Author Date
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2014

2015

December 2013, and Quarterly Report March 2014

Final Round 4 Synoptic Water Levels Rounds for Area 
B, Fort Detrick, Maryland, January 2015
Final Quarterly Report June 2014, Off-Post Private Well
Investigation and Associated Activities, Supplemental 
Public Outreach and Monitoring Well Sampling, January
2015 
Final Round 2 Synoptic Groundwater and Surface 
Water Sampling Report, Rounds 2/3 Synoptic Water 
Levels Rounds for Area B, Fort Detrick, Maryland, 
January 2015
Final Vapor Intrusion Data Report for Area B, Fort 
Detrick, Maryland, January 2015
Final Round 2 Shallow Groundwater DPT Sampling and
Piezometer Installation Report for Area B, Fort Detrick, 
Maryland
FINAL Fort Detrick Off-Post Well Investigation Report, 
July 2015

ARCADIS U.S., Inc.

PIKA International, Inc. and 
ARCADIS U.S., Inc.

ARCADIS U.S., Inc.

ARCADIS U.S., Inc.

ARCADIS U.S., Inc.

PIKA International, Inc. / 
ARCADIS U.S., Inc.

JAN-2015

JAN-2015

JAN-2015

JAN-2015

MAR-2015

JUL-2015

 Previous StudiesIRP

Title Author Date
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FORT DETRICK

Installation Restoration Program

Site Descriptions
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Site ID: FTD 49
Site Name: CHEMICAL WASTE PITS B-11 (AREA B)

CLEANUP/EXIT STRATEGY
Long-term operation of the cap, groundwater monitoring, LUCs with annual monitoring, and five-year reviews will continue. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Biological Material, Radionuclides, 
Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............
LTM.................

199110........
199110........
199303........
200407........
200102........
200406........
200407........
201005........

199202
199202
200809
200906
200406
200909
201005
204609

RIP Date: 200909

RC Date: 201005

This site currently addresses soil contamination only. Because of the complexity of the Area B disposal sites, the groundwater 
component for this site and all other Area B sites was broken out as a separate site called Area B Groundwater (FTD 72).



This landfill is a 5.2-acre section of a larger 19.6-acre landfill complex. For administrative purposes, sections of this complex 
were broken out into three other AEDB-R sites: FTD 69 (Area B-6), FTD 70 (Area B-8), and FTD 71 (Area B-10).   



Area B-11 is located on the southwest side of Area B and consists of numerous disposal pits. These pits received wastes from 
FTD, the US Bureau of Standards, and Walter Reed Army Medical Center. Wastes included metals, general wastes from 
laboratory modifications, general housing refuse, laboratory chemicals, pesticides/herbicides, drums of TCE/PCE, radiological 
materials including carbon, sulfur and phosphorus compounds, and medical wastes.   



In 1992, TCE contamination was discovered off-post in residential wells above MCLs. The highest historical off-post 
measurement was 20,000 parts per billion PCE (4,000 times the MCL) in a spring. Data from the RI  indicated that B-11 was the 
likely source of the groundwater TCE/PCE plume. In 2004, an IRA was completed at four pits within Area B-11 and 3,484 tons of 
waste and contaminated soil were removed. During excavation, viable bacteria in heat-sealed vials were discovered. This 
discovery significantly increased the cost and health and safety requirements for this IRA due to the need for biological testing of 
air and soil, increased processing of soil and debris, application of disinfectants, and the installation of high efficiency particulate 
air filters on containment exhaust.  



A DD was signed in March 2009 which selected capping with LUCs as the preferred remedy. MDE approved capping design plans
on June 23, 2009. Cap construction activities began June 25, 2009. Weather events caused significant delays in construction 
activities. The impervious liner (the remedy) was in place in January 2010.  Soil cover and seeding was completed in May 2010.  
LUCs are in place. 

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: FTD 50
Site Name: LANDFILL B-2(PKA  1.2 ACRE)

CLEANUP/EXIT STRATEGY
Long-term operation of the cap, groundwater monitoring, LUCs with annual monitoring, and five-year reviews will continue. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Biological Material, Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

199110........
199110........
199303........
200407........
200407........
200407........
201005........

199202
199202
200610
200906
200909
201005
204609

RIP Date: 200909

RC Date: 201005

This site currently addresses soil contamination only. Because of the complexity of the Area B disposal sites, the groundwater 
component for this site and all other Area B sites was broken out as a separate site called Area B Groundwater (FTD 72).  



This 1.2-acre landfill is located in the north central portion of Area B. It operated between 1948 and the mid-1970s, receiving 
unknown quantities of waste (metal, wood, general refuse from laboratory remodeling and building demolition). Four groundwater 
monitoring wells located downgradient of the site have contamination above risk based concentrations, but below MCLs. 



A DD, signed in February 2008, selected capping with LUCs as the preferred remedy. On June 23, 2009 MDE approved capping 
design plans. Cap construction activities began June 25, 2009. Weather events caused significant delays in construction activities.
The impervious liner (the remedy) was in place in January 2010.  Soil cover and seeding was completed in May 2010.  LUCs are 
in place. 

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: FTD 51
Site Name: LANDFILL B-3 INACTIVE (PKA 5 ACRE)

CLEANUP/EXIT STRATEGY
Long-term operation of the cap, groundwater monitoring, LUCs with annual monitoring, and five-year reviews will continue. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Biological Material, Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

199110........
199110........
199303........
200407........
200407........
200407........
201005........

199202
199202
200809
200906
200909
201005
204609

RIP Date: 200909

RC Date: 201005

This site currently addresses soil contamination only. Because of the complexity of the Area B disposal sites, the groundwater 
component for this site and all other Area B sites was broken out as a separate site called Area B Groundwater (FTD 72).



Area B-3, previously known as "the five-acre site," is a 7.3-acre disposal site located in the north central portion of Area B.  Area 
B-3 consists of the operating landfill (Area B-3 Active) and a group of inactive disposal areas known as Area B-3 East and West, 
collectively known as Area B-3 Inactive.  The active landfill was not investigated as part of the RI; however, it is part of an ongoing
monitoring program.



Area B-3 inactive received unknown quantities of waste (metals, sludge from WWTP, general refuse from laboratory remodeling 
and building demolition, drums, herbicide/pesticide waste, potential dioxin contamination associated with phenoxy-acid herbicides,
laboratory glassware and autoclaved animal carcasses and municipal trash).



B-3 West is immediately adjacent to the operating landfill, with its northern border defined by the southern edge of the active 
landfill liner. This area operated as FTD's sanitary landfill from the 1970s through 1990 and received various types of waste. When
the current, active landfill liner was installed in 1990, it effectively capped a portion of the older landfill, leaving a portion of B-3 
West uncapped.



Area B-3 East is the older disposal area, located on the north side of a grassy slope near the active landfill gate. B-3 East is 
physically separated from B-3 West and the active landfill by an access road and fence. This site is believed to have been in 
operation during the late-1950s or early-1960s.  The disposal area received wastes that reportedly included decontaminated 
laboratory remodeling and building demolition material, herbicide and insecticide waste, decontaminated drums, metal, and 
general debris.  A portion of the area may have also received autoclaved animal carcasses.



A DD signed in March 2009 selected capping with LUCs as the preferred remedy. MDE approved capping design plans on June 
23, 2009. Cap construction activities began June 25, 2009. Weather events caused significant delays in construction activities. 
The impervious liner (the remedy) was in place in January 2010. Soil cover and seeding was completed in May 2010. LUCs are in 
place.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: FTD 54
Site Name: WASTEWATER TREATMENT PLANT (AREA C)

CLEANUP/EXIT STRATEGY
The results of the additional sampling indicated areas of contamination that extend beyond the current defined LUC area.  A final 
report will be prepared in FY16 recommending extension of the LUC area to encompass the additional impacted area. Monitoring 
of the LUCs will continue into the future.



In the event that the Army sells this property, the site restrictions will be incorporated into any real property documents necessary 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

199110........
199110........
199303........
200512........

199202
199202
200512
204609

RIP Date: N/A

RC Date: 200512

The WWTP, located on Area C, is a gravity-flow system consisting of primary and secondary clarifiers and a trickling filter. It is 
operated under a national pollution discharge elimination system permit. The following areas were investigated as potential 
restoration sites:

  

- a fill area and area surrounding and downwind of a former incinerator stack,  

- a former ash disposal area,  

- treatment plant process water (including former mercury seals on trickling filters),  

- the Monocacy River and unnamed stream sediment and surface water, and  

- Area C groundwater. 



Based on results of the RI, the only AOC was the former ash disposal area.  



The incinerator operated at this site from 1944 to the mid-1960s. The types of materials burned in this incinerator are not well 
documented, but are believed to have included medical waste and general refuse.  The incinerator was demolished in 1975. Ash 
from the incinerator was disposed on-site, adjacent to the incinerator. In 2002, a compliance-funded action was completed to 
transport the ash to FTD's active landfill. Residual amounts of ash still remain at the former ash disposal area.  



In December 2005, a DD implementing institutional controls for the former ash disposal area was signed by the Garrison 
Commander.   



The former ash disposal area was added to the FTD GIS LUC layer as an institutional control site. In addition, LUC signs were 
installed at the site.



In 2012, a five-year review was finalized that recommended additional soil sampling at the Area C WWTP to further delineate the 
extent of the ash disposal and soil contamination. Sampling was completed in January 2015. The data report will be completed in 
FY16. The results will be used to further delineate the LUC area.  This is not anticipated to result in any changes to the future 
cost-to-complete.



The next five-year review will be performed in FY19 in order to synchronize the review period with the Area B landfill caps.  

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: FTD 54
Site Name: WASTEWATER TREATMENT PLANT (AREA C)

for transferring ownership from the Army and in a deed restriction for the property. 



Final FORT DETRICK Installation Action Plan - 33

Site ID: FTD 66
Site Name: TCE SPILL SITE (AREA A)

CLEANUP/EXIT STRATEGY
Due to decreasing TCE concentrations in groundwater, the Army will evaluate whether the site can be closed out during the five-
year review in FY19. Groundwater monitoring is expected to continue at least until 2019.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
RA(O)..............

199110........
199110........
199303........
200107........
200107........

199202
199202
200107
200107
202009

RIP Date: 200107

RC Date: 202009

This site is located in Area A near building 568. TCE was used at this building as a refrigerant. Between 1970 and 1971 the 
refrigeration system that contained the TCE was removed. There were no visible leaks upon removal. The quantity of TCE, which 
may have spilled during the filling, operation, or maintenance of these tanks, is unknown; however leaks of mechanical seals were
documented as early as 1964. Currently, there is a TCE plume in the groundwater. In July 2001, a DD was signed requiring 
hydraulic containment of the plume and the plume is being monitored to verify that MCLs are not exceeded at the facility 
boundaries.  



A tenant mission-funded groundwater production well (with one backup well) is used to supply water for aquatic biological 
laboratories housed in building 568. The current well use is providing the required hydraulic containment. The Area A TCE plume 
is no longer migrating off-post above MCLs.  



The levels of TCE within the source area have significantly lowered and are approaching the MCL. The five-year review is 
planned for FY19 and the Army will evaluate whether the site can be closed out. 

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: FTD 69
Site Name: Area B-6

CLEANUP/EXIT STRATEGY
Long-term operation of the cap, groundwater monitoring, LUCs with annual monitoring, and five-year reviews will continue. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Biological Material, Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

199110........
199110........
199303........
200407........
200407........
200407........
201005........

199202
199202
200710
200906
200909
201005
204609

RIP Date: 200909

RC Date: 201005

This site currently addresses soil contamination only. Because of the complexity of the Area B disposal sites, the groundwater 
component for this site and all other Area B sites was broken out as a separate site called Area B Groundwater (FTD 72).  



Area B-6 operated from 1952 until 1970. During this time it received unknown quantities of waste including ash, metals, wood and
general debris from laboratory remodeling and building demolition, and animal carcasses. Autoclaved carcasses included animals 
ranging from mice to horses. Animals that were used in special operations involving live biological agents were routinely 
incinerated prior to burial. Some carcasses may not have been incinerated prior to disposal, but were reportedly autoclaved prior 
to leaving the laboratory. Surface and subsurface soil samples have been taken; however, the site has not been sufficiently 
characterized. 



In 1995, 30 soil boring locations were randomly selected with 50-foot spacing between grid nodes. Four additional borings were 
drilled to  characterize waste material. Waste materials were encountered in seven out of 34 borings between 2 to 7 feet below 
ground surface (bgs).   



In October 1999, surface geophysical surveys were conducted to locate and define burial pits containing metal debris and animal 
remains. The survey mapped several landfill pits and trenches containing buried metal.  



In fall 2002, field observations of B-6 showed areas with soil erosion and small animal holes. Miscellaneous stainless steel 
objects, laboratory apparatuses, and empty laboratory glassware were observed. Severely eroded areas and animal holes were 
backfilled with clay.  



A DD signed in March 2009 selected capping with LUCs as the preferred remedy. MDE approved capping design plans on June 
23, 2009. Cap construction activities began June 25, 2009. Weather events caused significant delays in construction activities. 
The impervious liner (the remedy) was in place in January 2010. Soil cover and seeding was completed in May 2010. LUCs are in 
place.

RRSE: MEDIUM

Regulatory Driver: CERCLA



Final FORT DETRICK Installation Action Plan - 35

Site ID: FTD 71
Site Name: Area B-10 and B-Grove

CLEANUP/EXIT STRATEGY
Long-term operation of the cap, groundwater monitoring, LUCs with annual monitoring, and five-year reviews will continue. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Biological Material, Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

199110........
199110........
199303........
200407........
200407........
200407........
201005........

199202
199202
200809
200906
200909
201005
204609

RIP Date: 200909

RC Date: 201005

This site currently addresses soil contamination only. Because of the complexity of the Area B disposal sites, the groundwater 
component for this site and all other Area B sites was broken out as a separate site called Area B Groundwater (FTD 72).  



Waste burial activities were conducted in Area B-10 from 1958 to 1970. Area B-10 received general housing area refuse and 
autoclaved, and sometimes incinerated, animal carcasses. The grove of trees surrounding Area B-10 (referred to as the B-10 
Grove) is reported to have been a surface dumping site for unregulated solids, mainly household trash and miscellaneous debris. 
The quantity and types of waste is unknown. Potential trenches on the east side of the grove have been identified, but have not 
been investigated.  



In 1995, soil samples were taken at fifteen locations selected randomly in a 25-foot grid. Borings were taken to 12 feet bgs or 
refusal. A plastic bag was encountered in one boring 6 feet bgs. No other wastes were found. Tree cores were acquired to date 
the nine oldest-appearing trees in the forested area. The tree ages were from 39 to 95 years. The results of the coring in addition 
to review of historical aerial photographs help support the conclusion that most of the forested area most likely is not a disposal 
area.   



A DD signed in March 2009 selected capping with LUCs as the preferred remedy. MDE approved capping design plans on June 
23, 2009. Cap construction activities began June 25, 2009. Weather events caused significant delays in construction activities. 
The impervious liner (the remedy) was in place in January 2010. Soil cover and seeding was completed in May 2010. LUCs are in 
place.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: FTD 72
Site Name: Area B Groundwater

CLEANUP/EXIT STRATEGY
The Army is implementing the RI work plan. In FY16, the Army will complete an interim response action to connect homes to 
municipal water that have previously been supplied bottled water by the Army. The Army's future remedy selection for the 
groundwater site will be based on the outcome of a completed RI/FS. Potential remedies for the aquifer include chemical oxidation 
or other in situ treatment technologies and natural attenuation.



After RIP, long-term operation of any selected treatment system will likely be necessary.  Groundwater monitoring and five-year 
reviews will likely be needed for 30 years or more.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............

199211........
200407........
202010........
199211........
202108........
202310........

199312
202008
202108
201704
202308
205310

RIP Date: 202310

RC Date: 205409

All groundwater in Area B was included in this site in FY04. Currently, a TCE/PCE plume extends from Area B-11 in an easterly 
direction beyond the installation boundary which is approximately 1 mile away. Although Area B-11 is the main source of the 
plume, other sites in Area B may be contributors to groundwater contamination. The exact dimensions of the plume are unknown 
due, in part to the Karst geology. Contamination has been found in off-post drinking water wells and alternate water sources have 
been provided to potentially affected residents.



A draft 2008 CSM was developed for Area B Groundwater which describes the site-specific pathways that contaminants may 
follow from the original (primary) source to receptors, including release mechanisms, secondary sources that have developed 
migration pathways, and exposure routes. An uncertainty analysis evaluated each component of the CSM and identified data gaps
or uncertainties that warranted further investigation. The Army partnered with USEPA and MDE to develop a groundwater work 
plan to fill the data gaps and reduce uncertainties. The Area B Groundwater work plan was finalized in June 2010. Work plan 
components included: additional monitoring wells, a focused dye trace study, direct-push wells in the Carroll Creek basin, stream 
and sediment sampling, vapor intrusion monitoring for on-post and off-post buildings, and additional site-specific sampling 
parameters. The data collected for this effort is considered the Phase III of the required RI work.  Based on the sampling results, 
additional data gaps were identified and revised workplans were developed.  The Army is currently collecting the additional Phase 
III RI data to fill in the identified data gaps for the Area B Groundwater site (FTD 72). 



On April 9, 2009, the USEPA formally listed FTD Area B Groundwater on the NPL. An FFA was signed on Dec. 14, 2010 and 
made effective on Aug. 5, 2011.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: FTD70
Site Name: Areas B-8, B-18,& Trenches N of B-8

SITE DESCRIPTION

STATUS

Contaminants of Concern: Biological Material, Metals, 
Radionuclides

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

199110........
199110........
199303........
200407........
200407........
200407........
201005........

199202
199202
200809
200906
200909
201005
204609

RIP Date: 200909

RC Date: 201005

This site currently addresses soil contamination only. Because of the complexity of the Area B disposal sites, the groundwater 
component for this site and all other Area B sites was broken out as a separate site called Area B Groundwater (FTD 72).



Waste burial activities occurred in Area B-8 from 1948 through 1972. It received unknown quantities of waste including metal, 
wood, and general debris from laboratory remodeling and building demolition. This area also received autoclaved carcasses of 
animals ranging from mice to horses. Animals used in special studies, involving live biological agents, were routinely incinerated 
before burial. Some carcasses may not have been incinerated prior to disposal, but all were reportedly autoclaved prior to leaving 
the laboratory. Area B-8 also received housing area refuse from 1950 to 1955. In 1971 and 1972, Area B-8 received 150 tons of 
liquid waste and decontamination plant sludge. The sludge contained viable anthrax spores and was mixed with hypochlorite to kill
the anthrax. The sludge was tested for sterility prior to its disposal.   



Area B-8 also reportedly received radioactive carbon, sulfur, and phosphorus compounds. The trenches north of Area B-8 
consist of depressions, thought to represent abandoned burial trenches. Disposal activities at these locations are unknown. From 
Environmental Photographic Interpretation Center study photographs, the trenches appear to have been operated in 1958 and 
1970. The trenches are apparent as high conductivity anomalies in a 1993 electromagnetic geophysical survey. To further 
characterize possible contamination, surface and subsurface soil samples were collected and analyzed as part of the Phase II 
field investigation.  



Area B-18 represents a former disposal area located in the central western portion of Area B northeast of the three trenches and 
northwest of Area B-20 South. The original location was not accurately documented. Area B-18 was a landfill that received all 
types of waste and operated until 1950. Historical documents mention no other description of the types of waste that were 
disposed in Area B-18. Waste materials were not encountered in any of the borings completed in the original area thought to be 
B-18. A small group of trees near the original investigation site for Area B-18 was determined to be the true location of Area B-
18. This area contains several sinkholes and a former disappearing stream. Within the sinkholes and around the trees there are 
miscellaneous pieces of metal and glass debris.   



An SI was performed at Area B-18 to determine whether subsurface waste disposal occurred. The inspection included surface 
debris removal and a geophysical survey. Based on the results, it was concluded that subsurface disposal had occurred. The area
was included in the cap design for Area B-8.  



A DD signed in March 2009 selected capping with LUCs as the preferred remedy. MDE approved capping design plans on June 
23, 2009. Cap construction activities began June 25, 2009. Weather events caused significant delays in construction activities. 
The impervious liner (the remedy) was in place in January 2010. Soil cover and seeding was completed in May 2010. LUCs are in 
place.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: FTD70
Site Name: Areas B-8, B-18,& Trenches N of B-8

CLEANUP/EXIT STRATEGY
Long-term operation of the cap, groundwater monitoring, LUCs with annual monitoring, and five-year reviews will continue. 
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Site ID Site Name NFA Date Documentation
FTD 01

FTD 02

FTD 03

FTD 04

FTD 05

FTD 06

FTD 07

FTD 08

FTD 09

FTD 10

FTD 11

FTD 29

FTD 38

FTD 39

FTD 43

FTD 46

FTD 47

FTD 48

FTD 52

FTD 53

FTD 55

FTD 56

FTD 57

FTD 58

BLDG 201,263,375,470

UNDERGROUND STORAGE TANKS

CONTAMINATED SEWER SYSTEM

ABOVE GROUND STORAGE TANK

AREA B OUTDOOR SIMULANT TEST GRID

INFECTIOUS MATERIALS STORAGE (BLDG 434)

AMMUNITION STORAGE AREA (AREA B)

AREA A LANDFILL

CLEAN FILL AREA (FORMALLY CONST DEBR LF)

LANDFILL (0.45 ACRE)

COMBUSTIBLE BURN PIT

SKEET RANGE

SPRAY FACILITY (BLDG 391)

CONTAINMENT FACILITY (BLDG 374)

PIT 20 DETONATION AREA

INCINERATOR (BLDG 393)

AREA A TEST AREA

LANDFILL B-1 (PKA 0.5 ACRE )

RAD WASTE STORAGE (BLDG 261)

HAZ WASTE STORAGE (BLDG 1520)

USAMRID BLDGS 1425

FIRE PROTECTION DIVISION (BLDG 1504)

BLDG & GROUND MAINTENANCE SHOP(BLDG 201)

VEHICLE WASH AREA

199407

199407

199407

199407

200709

199407

200709

199706

200006

199407

200009

200709

199407

199407

200709

199407

199407

200503

199407

199408

199407

199407

199408

199407

Not eligible

The site could not be located.

Initial assessment of site determined no 
further investigation is required
Not eligible

A No Further Decision Document was 
signed in February 2008.
There is no evidence of a CERCLA 
release and the site is not eligible for ER,A
funding.
A No Further Decision Document was 
signed in February 2008.
Area A Seven No Further Action Sites 
Decision Document.
Area A Seven No Further Action Sites 
Decision Document.
Initial assessment of site determined no 
further investigation is required
Area A Seven No Further Action Sites 
Decision Document.
A No Further Decision Document was 
signed in February 2008.
No evidence of a release to the 
environment and therefore not eligible for 
ER,A funding.
No evidence of a release to the 
environment and therefore not eligible for 
ER,A funding.
A No Further Decision Document was 
signed in February 2008.
Site is still active, there has no evidence of
a CERCLA release and therefore not 
eligible for ER,A funding.
Initial assessment of site determined no 
further investigation is required
Fort Detrick B-1 IRP Site Close-out 
Document, Oct 2005
No evidence of a release to the 
environment and therefore not eligible for 
ER,A funding.
Maryland Dept. of the Environment Letter 
November 1, 1994
Site is still active, there has no evidence of
a CERCLA release and therefore not 
eligible for ER,A funding.
Site is still active, there has no evidence of
a CERCLA release and therefore not 
eligible for ER,A funding.
Maryland Dept. of the Environment Letter 
November 1, 1994
There was no evidence of a CERCLA 
release and the site is not eligible for ER,A
funding.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTD 59

FTD 60

FTD 61

FTD 62

FTD 63

FTD 64

FTD 65

FTD 67

FTD 68

PBC at Detrick

AUTO CRAFT SHOP

GENERATOR BUILDING

VEHICLE MAINTENANCE SHOP

CAR WASH (WASH RACK) BLDG 951

WATER TREATMENT PLANT (AREA C)

FORMER BIOLOGICAL RESEARCH LABS (32)

PESTICIDE & HERBICIDE STORAGE - BLDG 122

BLDG 1301 - LABORATORY COMPLEX

WATER TOWERS (AREA A)

PBC

199407

199407

199407

200006

199408

199407

200006

200009

200103

201408

There was no evidence of a CERCLA 
release and the site is not eligible for ER,A
funding.
There is no evidence of a CERCLA 
release and the site is not eligible for ER,A
funding.
Site could not be located.

Area A Seven No Further Action Sites 
Decision Document.
Maryland Dept. of the Environment Letter 
November 1, 1994
There is no evidence of a CERCLA 
release and the site is not eligible for ER,A
funding.
Area A Seven No Further Action Sites 
Decision Document
Maryland Dept. of the Environment Letter 
dated August 4, 2000
Initial assessment of site determined no 
further investigation is required
This site was used to administratively 
track funding for the PBC.  It was closed in
August FY14.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197610

1977

1992

1994

1997

2000

2001

2004

PA

SI

PA

SI

PA

RI/FS

RI/FS

RA(C)
RI/FS
PA

IRA

(FTD 01 - BLDG 201,263,375,470, FTD 03 - CONTAMINATED SEWER SYSTEM, FTD 07 - AMMUNITION 
STORAGE AREA (AREA B), FTD 09 - CLEAN FILL AREA (FORMALLY CONST DEBR LF), FTD 10 - 
LANDFILL (0.45 ACRE), FTD 11 - COMBUSTIBLE BURN PIT, FTD 29 - SKEET RANGE, FTD 38 - SPRAY 
FACILITY (BLDG 391), FTD 39 - CONTAINMENT FACILITY (BLDG 374), FTD 43 - PIT 20 DETONATION 
AREA, FTD 46 - INCINERATOR (BLDG 393), FTD 47 - AREA A TEST AREA, FTD 67 - BLDG 1301 - 
LABORATORY COMPLEX, FTD 68 - WATER TOWERS (AREA A))
(FTD 01 - BLDG 201,263,375,470, FTD 03 - CONTAMINATED SEWER SYSTEM, FTD 09 - CLEAN FILL AREA
(FORMALLY CONST DEBR LF), FTD 11 - COMBUSTIBLE BURN PIT, FTD 38 - SPRAY FACILITY (BLDG 
391), FTD 39 - CONTAINMENT FACILITY (BLDG 374), FTD 43 - PIT 20 DETONATION AREA, FTD 47 - AREA
A TEST AREA, FTD 67 - BLDG 1301 - LABORATORY COMPLEX, FTD 68 - WATER TOWERS (AREA A))

(FTD 02 - UNDERGROUND STORAGE TANKS, FTD 04 - ABOVE GROUND STORAGE TANK, FTD 05 - 
AREA B OUTDOOR SIMULANT TEST GRID, FTD 06 - INFECTIOUS MATERIALS STORAGE (BLDG 434), FTD
08 - AREA A LANDFILL, FTD 48 - LANDFILL B-1 (PKA 0.5 ACRE ), FTD 49 - CHEMICAL WASTE PITS B-11 
(AREA B), FTD 50 - LANDFILL B-2(PKA  1.2 ACRE), FTD 51 - LANDFILL B-3 INACTIVE (PKA 5 ACRE), FTD 
52 - RAD WASTE STORAGE (BLDG 261), FTD 53 - HAZ WASTE STORAGE (BLDG 1520), FTD 54 - 
WASTEWATER TREATMENT PLANT (AREA C), FTD 55 - USAMRID BLDGS 1425, FTD 56 - FIRE 
PROTECTION DIVISION (BLDG 1504), FTD 57 - BLDG & GROUND MAINTENANCE SHOP(BLDG 201), FTD 
58 - VEHICLE WASH AREA, FTD 59 - AUTO CRAFT SHOP, FTD 60 - GENERATOR BUILDING, FTD 61 - 
VEHICLE MAINTENANCE SHOP, FTD 62 - CAR WASH (WASH RACK) BLDG 951, FTD 63 - WATER 
TREATMENT PLANT (AREA C), FTD 64 - FORMER BIOLOGICAL RESEARCH LABS (32), FTD 65 - 
PESTICIDE & HERBICIDE STORAGE - BLDG 122, FTD 66 - TCE SPILL SITE (AREA A), FTD 69 - Area B-6, 
FTD 71 - Area B-10 and B-Grove, FTD70 - Areas B-8, B-18,& Trenches N of B-8)
(FTD 02 - UNDERGROUND STORAGE TANKS, FTD 04 - ABOVE GROUND STORAGE TANK, FTD 05 - 
AREA B OUTDOOR SIMULANT TEST GRID, FTD 06 - INFECTIOUS MATERIALS STORAGE (BLDG 434), FTD
07 - AMMUNITION STORAGE AREA (AREA B), FTD 08 - AREA A LANDFILL, FTD 10 - LANDFILL (0.45 
ACRE), FTD 29 - SKEET RANGE, FTD 46 - INCINERATOR (BLDG 393), FTD 48 - LANDFILL B-1 (PKA 0.5 
ACRE ), FTD 49 - CHEMICAL WASTE PITS B-11 (AREA B), FTD 50 - LANDFILL B-2(PKA  1.2 ACRE), FTD 
51 - LANDFILL B-3 INACTIVE (PKA 5 ACRE), FTD 52 - RAD WASTE STORAGE (BLDG 261), FTD 53 - HAZ 
WASTE STORAGE (BLDG 1520), FTD 54 - WASTEWATER TREATMENT PLANT (AREA C), FTD 55 - 
USAMRID BLDGS 1425, FTD 56 - FIRE PROTECTION DIVISION (BLDG 1504), FTD 57 - BLDG & GROUND 
MAINTENANCE SHOP(BLDG 201), FTD 58 - VEHICLE WASH AREA, FTD 59 - AUTO CRAFT SHOP, FTD 60 
- GENERATOR BUILDING, FTD 61 - VEHICLE MAINTENANCE SHOP, FTD 62 - CAR WASH (WASH RACK) 
BLDG 951, FTD 63 - WATER TREATMENT PLANT (AREA C), FTD 64 - FORMER BIOLOGICAL RESEARCH 
LABS (32), FTD 65 - PESTICIDE & HERBICIDE STORAGE - BLDG 122, FTD 66 - TCE SPILL SITE (AREA A), 
FTD 69 - Area B-6, FTD 71 - Area B-10 and B-Grove, FTD70 - Areas B-8, B-18,& Trenches N of B-8)

(FTD 72 - Area B Groundwater)

(FTD 08 - AREA A LANDFILL)

(FTD 09 - CLEAN FILL AREA (FORMALLY CONST DEBR LF), FTD 11 - COMBUSTIBLE BURN PIT, FTD 62 - 
CAR WASH (WASH RACK) BLDG 951, FTD 65 - PESTICIDE & HERBICIDE STORAGE - BLDG 122, FTD 67 - 
BLDG 1301 - LABORATORY COMPLEX)

(FTD 66 - TCE SPILL SITE (AREA A))
(FTD 66 - TCE SPILL SITE (AREA A), FTD 68 - WATER TOWERS (AREA A))
(PBC at Detrick - PBC)

(FTD 49 - CHEMICAL WASTE PITS B-11 (AREA B))

Past Phase Completion Milestones
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 ScheduleIRP

2005

2006

2007

2008

2009

2010

2014

RI/FS

RI/FS

RI/FS

RI/FS

RA(O)
RA(C)

RD

RA(O)

LTM

(FTD 48 - LANDFILL B-1 (PKA 0.5 ACRE ))

(FTD 54 - WASTEWATER TREATMENT PLANT (AREA C))

(FTD 05 - AREA B OUTDOOR SIMULANT TEST GRID, FTD 07 - AMMUNITION STORAGE AREA (AREA B), 
FTD 29 - SKEET RANGE, FTD 43 - PIT 20 DETONATION AREA, FTD 50 - LANDFILL B-2(PKA  1.2 ACRE))

(FTD 49 - CHEMICAL WASTE PITS B-11 (AREA B), FTD 51 - LANDFILL B-3 INACTIVE (PKA 5 ACRE), FTD 
69 - Area B-6, FTD 71 - Area B-10 and B-Grove, FTD70 - Areas B-8, B-18,& Trenches N of B-8)

(PBC at Detrick - PBC)
(FTD 49 - CHEMICAL WASTE PITS B-11 (AREA B), FTD 50 - LANDFILL B-2(PKA  1.2 ACRE), FTD 51 - 
LANDFILL B-3 INACTIVE (PKA 5 ACRE), FTD 69 - Area B-6, FTD 71 - Area B-10 and B-Grove, FTD70 - 
Areas B-8, B-18,& Trenches N of B-8, PBC at Detrick - PBC)
(FTD 49 - CHEMICAL WASTE PITS B-11 (AREA B), FTD 50 - LANDFILL B-2(PKA  1.2 ACRE), FTD 51 - 
LANDFILL B-3 INACTIVE (PKA 5 ACRE), FTD 69 - Area B-6, FTD 71 - Area B-10 and B-Grove, FTD70 - 
Areas B-8, B-18,& Trenches N of B-8)

(FTD 49 - CHEMICAL WASTE PITS B-11 (AREA B), FTD 50 - LANDFILL B-2(PKA  1.2 ACRE), FTD 51 - 
LANDFILL B-3 INACTIVE (PKA 5 ACRE), FTD 69 - Area B-6, FTD 71 - Area B-10 and B-Grove, FTD70 - 
Areas B-8, B-18,& Trenches N of B-8)

(PBC at Detrick - PBC)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2017

205310Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 202308
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FORT DETRICK IRP Schedule

LTM

LTM

LTM

LTM

RA(O)

LTM

LTM

RI/FS

RD

IRA

RA(C)

RA(O)

LTM

1

1

1

1

1

1

1

1

0

0

0

0

1

1

1

1

1

1

1

1

1

0

0

0

0

1

1

1

1

1

1

1

1

1

0

0

0

0

1

1

1

1

1

0

1

1

0

1

0

1

0

1

1

1

1

1

0

1

1

0

0

0

1

1

1

1

1

1

1

1

1

1

1

0

1

0

0

1

FTD 49

FTD 50

FTD 51

FTD 54

FTD 66

FTD 69

FTD 71

FTD 72

FTD70

CHEMICAL WASTE PITS B-11 (AREA
B)

LANDFILL B-2(PKA  1.2 ACRE)

LANDFILL B-3 INACTIVE (PKA 5 
ACRE)

WASTEWATER TREATMENT PLANT 
(AREA C)

TCE SPILL SITE (AREA A)

Area B-6

Area B-10 and B-Grove

Area B Groundwater

Areas B-8, B-18,& Trenches N of B-8

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT DETRICK

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

1/0

Installation Site Types with Future and/or Underway Phases
1 Underground Tank Farm

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater, Soil

199503

201809

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC FTD 73)

201504/201809Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
FRA

Building 190 #6 Oil Spill
Building 190 #6 Oil Spill

2010
2015

Site Name Action FYRemedy

FREE PRODUCT RECOVERY
FREE PRODUCT RECOVERY

Site ID
CC FTD 73
CC FTD 73

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

Skimming operations and monitoring at the Building 190 boilerhouse will continue until the UST tanks are removed with over-
excavation of contaminated soils and when site closure has been approved by MDE OCP. Monitoring will likely be required until 
FY19.

Cleanup Exit Strategy

Ten 50,000-gallon USTs containing number 6 fuel oil were installed between 1954 and 1956 to support the boiler plant, Building 
190. When the USTs were excavated and removed in February-March 1995, petroleum product was observed floating on the 
groundwater surface of the excavated area and leaking from some removed USTs. An estimated 13,000 gallons of groundwater 
and petroleum product were pumped from the excavation. An unknown quantity of excavated fill material containing total 
petroleum hydrocarbon (TPH) and naphthalene was removed for proper disposal at the Fort Detrick lined landfill in Area B.  The 
excavation was backfilled with No. 57 stone prior to construction of a new aboveground storage tank (AST) containing No. 6 fuel 
oil. 



The site assessment report and corrective action plan (CA were prepared using data from several investigative phases and 
long-term monitoring, evaluation of seven MDE Oil Control Program (OCP) risk factors, and evaluation of potential cleanup 
alternatives (USACE, 2006). The study included a photogeologic analysis, geophysical surveys, and a dye trace study to 
investigate groundwater flow in the Frederick Limestone and overlying epikarst. 



A free petroleum product recovery skimmer was installed in 2000 as part of the Building 190 corrective action. A second skimmer
was later added. Skimmers are currently located at wells ARW190-2 and APZ190-Day 5.
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1999

2002

2006

2007

2008

2009

Building 190 Corrective Action Plan

Building 190 Corrective Action Report With Oil Skimmer
Operation and Maintenance Guide Former NO. 6 Fuel 
Oil UST Site Boiler Plant, Bldg. 190, Area A, Fort 
Detrick Frederick, Maryland
Pyranine Dye Trace in Area A US Army Garrison 
(USAG) Fort Detrick, Maryland
Bldg. 190 Groundwater Study Work Management Plan 
- Well Installation Area A, US Army Garrison Fort 
Detrick Frederick, Maryland

Draft Final Site Assessment Report  - Corrective Action
Plan, Former No. 6 Fuel Oil UST Site Boiler Plant, Bldg.
190, US Army Garrison Fort Detrick, Frederick, 
Maryland MDE Case File No. 95-2030FR, 13 February 
2006

Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
January - March 2007 CASE NO. 95 2030-FR 2003-
OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
April - June 2007 CASE NO. 95 2030-FR 2003-OPT-
3190

Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
July - September 2007 CASE NO. 95 2030-FR 2003-
OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
Oct - December 2007 CASE NO. 95 2030-FR 2003-
OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
January - March 2008 CASE NO. 95 2030-FR 2003-
OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
April - June 2008 CASE NO. 95 2030-FR 2003-OPT-
3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
July - September 2008 CASE NO. 95 2030-FR 2003-
OPT-3190

Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
Oct - December 2008 CASE NO. 95 2030-FR 2003-
OPT-3190

U.S.Army Corps of 
Engineers, Baltimore District

U.S. Army Corps of 
Engineers Baltimore District

Ozark Underground 
Laboratory
U.S. Army Corps of 
Engineers Baltimore District

U.S. Army Corps of 
Engineers New England 
District

U.S. Army Center for Health
Promotion and Preventive 
Medicine

U.S. Army Center for Health
Promotion and Preventive 
Medicine

U.S. Army Center for Health
Promotion and Preventive 
Medicine

U.S. Army Center for Health
Promotion and Preventive 
Medicine

U.S. Army Center for Health
Promotion and Preventive 
Medicine

U.S. Army Center for Health
Promotion and Preventive 
Medicine

U.S. Army Center for Health
Promotion and Preventive 
Medicine

U.S. Army Center for Health
Promotion and Preventive 
Medicine

APR-1999

FEB-2002

FEB-2002

MAR-2002

FEB-2006

AUG-2007

OCT-2007

FEB-2008

MAR-2008

APR-2008

AUG-2008

NOV-2008

FEB-2009

 Previous StudiesCR

Title Author Date
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2009

2010

2011

2012

Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
January - March 2009 CASE NO. 95 2030-FR 2003-
OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
April - June 2009 CASE NO. 95 2030-FR 2003-OPT-
3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
July - September 2009 CASE NO. 95 2030-FR 2003-
OPT-3190

Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
October - December 2009 CASE NO. 95 2030-FR 
2003-OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
January - March 2010 CASE NO. 95 2030-FR 2003-
OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
April - June 2010 CASE NO. 95 2030-FR 2003-OPT-
3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
July - September 2010 CASE NO. 95 2030-FR 2003-
OPT-3190

Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
October - December 2010 CASE NO. 95 2030-FR 
2003-OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
January - March 2011 CASE NO. 95 2030-FR 2003-
OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
April - June 2011 CASE NO. 95 2030-FR 2003-OPT-
3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
July - September 2011 CASE NO. 95 2030-FR 2003-
OPT-3190

Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
October - December 2011 CASE NO. 95 2030-FR 
2003-OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
January - March 2012 CASE NO. 95 2030-FR 2003-

U.S. Army Center for Health
Promotion and Preventive 
Medicine

U.S. Army Center for Health
Promotion and Preventive 
Medicine

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

MAY-2009

AUG-2009

DEC-2009

FEB-2010

APR-2010

JUL-2010

OCT-2010

JAN-2011

APR-2011

AUG-2011

NOV-2011

JAN-2012

JUN-2012

 Previous StudiesCR

Title Author Date
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2012

2013

2014

OPT-3190

Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
April - June 2012 CASE NO. 95 2030-FR 2003-OPT-
3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
July - September 2012 CASE NO. 95 2030-FR 2003-
OPT-3190

Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
October - December 2012 CASE NO. 95 2030-FR 
2003-OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
January - March 2013 CASE NO. 95 2030-FR 2003-
OPT-3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
April - June 2013 CASE NO. 95 2030-FR 2003-OPT-
3190
Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
July - September 2013 CASE NO. 95 2030-FR 2003-
OPT-3190

Quarterly Report For Groundwater Monitoring Fort 
Detrick Boiler Plant Building 190 Frederick, Maryland 
April - June 2014 CASE NO. 95 2030-FR 2003-OPT-
3190

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

U.S. Army Public Health 
Command (Provisional)

JUL-2012

NOV-2012

MAY-2013

MAY-2013

JUL-2013

OCT-2013

JUN-2014

 Previous StudiesCR

Title Author Date
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FORT DETRICK

Compliance Restoration

Site Descriptions



Final FORT DETRICK Installation Action Plan - 51

Site ID: CC FTD 73
Site Name: Building 190 #6 Oil Spill

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS
Phases           Start            End   
ISC..................
INV..................
CAP.................
IMP(C).............
IMP(O)............

199503........
199508........
200509........
200509........
200709........

199508
200509
200611
201504
201809

RIP Date: 201504

RC Date: 201809

No information exists for the Building 190 boilerhouse area prior to its use as the primary steam production for FTD. This location 
is the site of a No. 6 oil spill from former leaking USTs. Ten 53,000-gallon No. 6 oil USTs were installed between 1954 and 1956. 
Two 12,000 gallon No. 6 oil UST day tanks and two 30,000 gallon No. 2 diesel fuel USTs were also installed about this time. A 
June 1994 geo-technical study siting the location for a new 250,000 gallon No. 6 fuel oil AST over the 10 USTs found traces of 
No. 6 oil in three of four boreholes. When the USTs were excavated and removed during February and March 1995, petroleum 
product was observed floating on the water surface (MDE, 1999) and leaking from some of the removed USTs. An estimated 
13,000 gallons of groundwater and petroleum product were pumped out of the excavation. A 12,000-gallon No. 6 oil UST day 
tank was removed in November 1995. About 75 gallons of oil was observed floating on the groundwater surface within the 
excavation. A plume of No. 6 oil currently exists under the entire site of the USTs. Potentially 10,000 to 50,000 gallons of No. 6 oil 
remains in the subsurface.



SIs and the CAP were funded in prior years. The CAP was submitted to MDE in February 2006. The CAP recommended 
operation of two existing oil skimmers and LTM of the site. An MDE CAP approval letter dated Nov. 15, 2006 requires the 
following:



- Quarterly chemical sampling for semi-volatile organic compounds (SVOC) using USEPA Method 8270, TPH/diesel-range 
organics and TPH/gasoline range organics using USEPA Method 8015b, and USEPA Method 1664.



- Monthly gauging of monitoring wells which includes collection of water level and temperature data.



MDE OCP regulations require the removal of all free-product. Per MDE, the site will not be closed out until all free-product is 
removed to the fullest extent practicable.



The MDE OCP inspected the site in 2009. MDE indicated that skimming and monitoring data collection should continue until a 
decision is made to close the boilerhouse or remove the active USTs. 



The two day tank USTs were removed from service on March 19, 2015.  Excavation of the USTs was completed in February 
2016. Both USTs were intact and had not leaked.  Petroleum impacted soils from the former spill were encountered to excavation 
depth in the excavation for day tank #2.  Approximately 300 tons of petroleum impacted soil were removed for proper disposal. 
Petroleum impacted soil encountered along the northwest wall of the excavation of day tank #2 could not be removed for proper 
disposal due to the presence of building 190's foundation in this immediate area. Approximately 5,268 gallons of petroleum 
impacted groundwater was removed from the excavation of day tank #2 and transported offsite for proper disposal.  The UST 
closure report was prepared for the site.

Regulatory Driver: RCRA
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Site ID: CC FTD 73
Site Name: Building 190 #6 Oil Spill

Skimming operations at site CC FTD 73 Building 190 will continue until the active USTs at the boilerhouse are taken out of service 
and removed.  During the tank removal, the MDE OCP will require over-excavation of the site to remove as much free-product as 
practical.  A UST removal work plan is being prepared by the USACE in anticipation of the UST removal. After the removal and 
over-excavation of the site is completed, the Army will petition MDE for closure of the site. Monitoring will likely be required until 
FY18.
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  199503

1995

2005

2007

2015

ISC

INV

CAP

IMP(C)

(CC FTD 73 - Building 190 #6 Oil Spill)

(CC FTD 73 - Building 190 #6 Oil Spill)

(CC FTD 73 - Building 190 #6 Oil Spill)

(CC FTD 73 - Building 190 #6 Oil Spill)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2017

201809Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date: 201504

Past Phase Completion Milestones

To Be Determined
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FORT DETRICK CR Schedule

IMP(O) 1 0 0 0 01CC FTD 73 Building 190 #6 Oil Spill
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

RAB established 199306

Potential TAPP: N/A

Additional Community Involvement Information  

The community relations plan was updated in FY12.   

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

Installation Restoration Program Office

Building 262

Fort Detrick, MD 21702-5000

Information Repository is located at 
C. Burr Artz Central Library

110 East Patrick Street

Frederick, MD 21701

301-694-1630



Fort Detrick Public Library

Building 1520

1520 Freedman Drive

Fort Detrick, MD 21702-5000

301-619-7519


Community Involvement Plan (Date Published): 201203
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